

AD_____

Award Number: W81XWH-10-1-1004

TITLE: Gulf War Illness – Evaluation of an Innovative Detoxification Program

PRINCIPAL INVESTIGATOR: David O. Carpenter, MD

CONTRACTING ORGANIZATION: Research Foundation of State University
Albany, NY 12222

REPORT DATE: October 2014

TYPE OF REPORT: Annual

PREPARED FOR: U.S. Army Medical Research and Materiel Command
Fort Detrick, Maryland 21702-5012

DISTRIBUTION STATEMENT: Approved for Public Release;
Distribution Unlimited

The views, opinions and/or findings contained in this report are those of the author(s) and should not be construed as an official Department of the Army position, policy or decision unless so designated by other documentation.

REPORT DOCUMENTATION PAGE				Form Approved OMB No. 0704-0188	
Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing this collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ADDRESS.					
1. REPORT DATE October 2014		2. REPORT TYPE Annual		3. DATES COVERED 27 Sep 2013- 26 Sep 2014	
4. TITLE AND SUBTITLE Gulf War Illness – Evaluation of an Innovative Detoxification Program				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER W81XWH-10-1-1004	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S) David O. Carpenter, MD E-Mail: dcarpenter@aalbany.edu				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Research Foundation of State University MSC 312, 1400 Washington Avenue, Albany, NY 12222				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING / MONITORING AGENCY NAME(S) AND ADDRESS(ES) U.S. Army Medical Research and Materiel Command Fort Detrick, Maryland 21702-5012				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION / AVAILABILITY STATEMENT Approved for Public Release; Distribution Unlimited					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT This project is to determine whether a widely used detoxification protocol that utilizes exercise, sauna therapy and crystalline niacin with supplements will reduce the symptoms of Gulf War Illness (GWI). The program will study 50 GWI veterans, with 25 serving as an initial control but then provided the detoxification program after a delay. All subjects will answer a questionnaire, be given a series of psychological and neurobehavioral tests, and provide blood samples for clinical chemistry analysis before and after undergoing the detoxification program. The GWI veterans will be studied at several time points, before the detoxification, immediately after and three months after completing the program. The goal of the study is to determine whether this method of detoxification results in reduction of the symptoms of GWI. Because of delays in obtaining human subjects approval, this project has only recently begun. All final IRB and DOD approvals were received in late 2013. However we have not yet received funding for the second and third years, and all funds from year 1 have been expended while waiting for DOD approvals. In anticipation of the funding coming soon, we have begun and have recruited a total of eight Gulf War Illness veterans.					
15. SUBJECT TERMS Detoxification, sauna therapy, niacin, reduction of symptoms					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT	18. NUMBER OF PAGES	19a. NAME OF RESPONSIBLE PERSON
a. REPORT	b. ABSTRACT	c. THIS PAGE			USAMRMC
U	U	U	UU	4	19b. TELEPHONE NUMBER (include area code)

Table of Contents

	<u>Page</u>
Introduction.....	1
Body.....	1
Key Research Accomplishments.....	1
Reportable Outcomes.....	1
Conclusion.....	1
References.....	n/a
Appendices.....	n/a

Progress to Date:

This project was seriously delayed primarily because of waiting for DOD final approvals. The final approval from DOD came literally at the end of the 3-year grant period. But by then we had expended all of the first year funding because we had hired and trained staff so as to be ready to begin the study, since final approval had been expected much earlier. However when the final DOD approval was obtained, the funding for years 2 and 3 was not provided, and still has not been provided. Because we were assured that it was coming soon, we used other funds to begin the study. To date we have recruited eight Gulf War Illness veterans who meet the criteria of the study, and two of them have completed the program. However all of the other flexible funding has been exhausted and if we do not receive the remaining two years of funding very soon this project will not be able to proceed.

In spite of these problems, which are hopefully almost over, our preliminary results are extremely positive, based on the testimonials of the Gulf War Illness veterans that have completed the program and even those who are still in the program. In fact these persons have become our best recruitment advocates, and continue to recommend others who suffer from Gulf War Illness to our office. Those who have completed the program report less pain, more mobility, requiring fewer medications and feeling that their quality of life has improved as a result of the detoxification program. Obviously we have too few persons who have finished the program for us to have evaluated the cognitive and quality of life function test results which all subjects took before beginning the program, then again seven days and three months after having completed the detoxification procedure.

Key Research Accomplishments:

The project has finally begun, and the preliminary testimonials from Gulf War Illness veterans who have completed the program are very positive.

Reportable Outcomes:

None at the present time.

Conclusion:

We have finally overcome several obstacles, but urgently need the funding for years 2 and 3 in order to be able to continue the study.